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721919 - CC Install Backup Chiller C26 -                             200,000               200,000         -                           200,000                 12,500                   10,500                   177,000            11.50%

Sub-total -                             200,000               200,000         -                           200,000                 12,500                   10,500                   177,000            11.50%

North

Sub-total -                             -                          -                    -                           -                             -                            -                            -                       -                            

South

Sub-total -                             -                          -                    -                           -                             -                            -                            -                       -                            

District

720100 - Program Management -                             9,605,947            9,605,947      (9,605,947)           -                             -                            -                            -                       -                            

726800 - Contingency 14,626,260            (14,613,260)         13,000           -                           13,000                   -                            -                            13,000              -                            

726907 - Wayfinding Signage 50,000                   939,076               989,076         10,924                 1,000,000              10,422                   676,245                 313,333            68.67%

726923 - Replace HVAC, A1 -                             573,521               573,521         -                           573,521                 9,375                     28,125                   536,021            6.54%

726925 - CW Classroom Technology -                             282,137               282,137         -                           282,137                 210,664                 57,537                   13,936              95.06%

Sub-total 14,676,260            (3,212,579)           11,463,681    (9,595,023)           1,868,658              230,461                 761,907                 876,290            53.11%

2008 Contingency Supplemental Projects

Sub-total -                             -                          -                    -                           -                             -                            -                            -                       -                            

Supplemental Projects closed

Sub-total -                             4,504,567            4,504,567      -                           4,504,567              -                            4,504,567              -                       100.00%

Projects closed

Sub-total            280,323,740            (1,491,988)   278,831,752              9,595,023            288,426,775                              -           288,426,775                         - 100.00%

TOTALS 295,000,000          -                          295,000,000  -                           295,000,000          242,961                 293,703,749          1,053,290         99.64%

2008 Bond Program
Preliminary Report as of October 31, 2021
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731601 - CC Petrochemical Center              52,450,000            (3,305,415)           49,144,585              2,154,564           51,299,150                      5,148             51,182,975             111,027 99.78%

71601A - CC Petrochem Process Plant                               -              6,349,986             6,349,986                 278,392             6,628,377                              -               6,628,377                         - 100.00%

71601B - CC Petrochem Extended Site Development                               -              6,680,912             6,680,912                 306,052             6,986,964                  215,880               6,447,394             323,690 95.37%

731602 - CC Welcome Center              16,600,000              1,291,795           17,891,795                 578,549           18,470,345                              -             18,470,345                         - 100.00%

71602A - CC Welcome Center Site Development                               -              2,656,100             2,656,100                   93,900             2,750,000                  889,209                  585,776          1,275,015 53.64%

731603 - CC Class Room Building              47,155,000              7,195,219           54,350,219              1,788,440           56,138,659             13,615,238             35,867,944          6,655,477 88.14%

731604 - CC Central Data Closets                2,444,000            (1,294,164)             1,149,836                   37,896             1,187,732                              -               1,187,732                         - 100.00%

731605 - CC Central Access Security                1,852,000               (404,840)             1,447,160                   53,222             1,500,382                    35,751               1,225,613             239,018 84.07%

731606 - CC Frels Renovation                1,153,000              2,829,107             3,982,107                 130,929             4,113,036                      2,887               4,039,167               70,982 98.27%

731607 - CC Davison Building Renovation              14,970,000            (4,787,356)           10,182,644                 329,015           10,511,659                  106,850             10,336,916               67,893 99.35%

731608 - CC McCollum Center Reno Phase I              24,685,000          (13,253,702)           11,431,298                 369,361           11,800,659                  414,175             11,330,694               55,790 99.53%

71608A - CC McCollum Center Reno Phase II                               -              8,483,421             8,483,421                 338,733             8,822,154               2,873,276               5,056,493             892,385 89.88%

731609 - CC McCollum North Renovation                2,535,000               (598,971)             1,936,029                   62,556             1,998,585                              -                  132,013          1,866,571 6.61%

731610 - CC Ball Demolition                1,725,000               (127,112)             1,597,888                   51,669             1,649,557                              -               1,649,557                         - 100.00%

731611 - CC Anderson Demolition                2,654,000               (301,222)             2,352,778                   76,021             2,428,800                              -               2,428,800                         - 100.00%

731612 - CC Stadium and Track Demolition                   174,000               (109,420)                  64,580                     2,087                  66,667                              -                    66,667                         - 100.00%

731613 - CC Central DDC Network                1,160,000                 356,234             1,516,234                   48,992             1,565,225                  349,859               1,193,335               22,031 98.59%

731614 - CC Central Plant Upgrades                1,160,000                   64,094             1,224,094                   39,576             1,263,670                              -               1,263,670                         - 100.00%

Sub-total            170,717,000            11,724,665         182,441,665              6,739,955         189,181,620             18,508,273           159,093,468        11,579,879 93.88%

North

732601 - NC Cosmetology & Culinary Center              22,845,000               (116,422)           22,728,578                 736,359           23,464,937                              -             23,464,937                         - 100.00%

732602 - NC North Data Closets                   915,000               (263,487)                651,513                   21,051                672,564                              -                  672,564                         - 100.00%

732604 - NC Lehr Library Demolition                   650,000               (434,125)                215,875                     6,979                222,854                              -                  222,854                         - 100.00%

732605 - NC North Access/Security                   877,000               (160,040)                716,960                   25,266                742,226                      4,988                  540,628             196,610 73.51%

732606 - NC Wheeler Renovation              14,300,000            (2,634,938)           11,665,062                 386,607           12,051,669               2,194,860               9,481,096             375,713 96.88%

732607 - NC Brightwell Renovation                6,628,000              1,176,926             7,804,926                 252,188             8,057,114               1,662,062               6,357,143               37,909 99.53%

732608 - NC Spencer Renovation              13,000,000            (2,130,019)           10,869,981                 351,392           11,221,373               2,039,283               9,156,781               25,309 99.77%

732609 - NC North DDC Network                   580,000                 178,117                758,117                   24,496                782,613                  128,252                  630,387               23,974 96.94%

732610 - NC Underground Utility Tunnel              11,600,000            (7,710,815)             3,889,185                 127,254             4,016,439                              -               4,016,439                         - 100.00%

732611 - NC 24 Acres Wetlands Mitigation                2,000,000            (2,000,000)                            -                             -                           -                              -                              -                         -                              - 

732612 - NC Uvalde Expansion                5,000,000            (5,000,000)                            -                             -                           -                              -                              -                         -                              - 

732613 - NC Burleson Renovation                               -              3,480,389             3,480,389                 114,623             3,595,012                  204,751               3,390,261                         - 100.00%

Sub-total              78,395,000          (15,614,415)           62,780,585              2,046,215           64,826,800               6,234,195             57,933,090             659,515 98.98%

2015 Bond Program

Preliminary Report as of October 31, 2021
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733601 - SC Engineering & Technology Center              28,400,000            (7,049,180)           21,350,820                 691,395           22,042,216                      4,161             22,038,055                         - 100.00%

733602 - SC Cosmetology Center              16,213,000            (1,400,208)           14,812,792                 478,621           15,291,413                              -             15,220,624               70,790 99.54%

733603 - SC Longenecker Renovation              22,555,000            (2,602,251)           19,952,749                 651,162           20,603,911                  222,353             20,223,180             158,378 99.23%

733604 - SC South Data Closets                   765,000               (157,054)                607,946                   19,704                627,649                              -                  627,649                         - 100.00%

733605 - SC South Primary Electrical Upgrade                5,800,000                 966,625             6,766,625                 218,639             6,985,264                    94,496               2,854,924          4,035,843 42.22%

733606 - SC South Access/ Security                   599,000                 128,994                727,994                   24,330                752,324                      6,631                  721,018               24,675 96.72%

733607 - SC South HW/CW Relocation              10,266,000            (6,914,146)             3,351,854                 108,303             3,460,157                              -               3,460,157                         - 100.00%

733608 - SC Domestic Water System Rehabilitation                1,160,000                 823,696             1,983,696                   64,096             2,047,792                    44,221               1,017,555             986,017 51.85%

733609 - SC Fire House Expansion                5,585,000            (5,585,000)                            -                             -                           -                              -                              -                         -                              - 

733610 - SC Jones Renovation              13,803,000              4,348,178           18,151,178                 605,876           18,757,053               5,809,133             10,759,333          2,188,587 88.33%

73610A - SC Jones Central Plant Relocation                               -            10,573,572           10,573,572                 341,646           10,915,218                  656,193               8,276,599          1,982,426 81.84%

733611 - SC Bruce Student Center Renovation              10,400,000            (8,269,097)             2,130,903                   70,275             2,201,177                  147,953               2,053,224                         - 100.00%

733612 - SC HVAC Tech                   312,000              2,259,762             2,571,762                   85,231             2,656,993                              -               2,656,993                         - 100.00%

733613 - SC South DDC Network                   580,000                 178,117                758,117                   24,496                782,613                  124,678                  654,173                 3,761 99.52%

733614 - SC Academic Building Renovation (S-7&S-9)                               -              5,424,474             5,424,474                 175,280             5,599,754                      9,338               5,590,416                         - 100.00%

Sub-total            116,438,000            (7,273,519)         109,164,481              3,559,054         112,723,535               7,119,158             96,153,900          9,450,477 91.62%

 Maritime 

736603 - MC Maritime Expansion              28,000,000          (27,031,300)                968,700                   31,300             1,000,000                  202,609                  395,698             401,693 59.83%

76603A - MC Maritime Fire Program Relocation                               -              1,916,000             1,916,000                   84,000             2,000,000                              -               1,788,345             211,655 89.42%

Sub-total              28,000,000          (25,115,300)             2,884,700                 115,300             3,000,000                  202,609               2,184,042             613,349 79.56%

 Generation Park  

726601 - Generation Park                               -              4,554,666             4,554,666                 813,800             5,368,466                         305               3,893,327          1,474,834 72.53%

Sub-total                               -              4,554,666             4,554,666                 813,800             5,368,466                         305               3,893,327          1,474,834 72.53%

Admin

736602 - College Development              30,000,000          (29,927,750)                  72,250                             -                  72,250                              -                    71,368                    882 98.78%

736604 - Dist Construction Studies                   283,820                   35,776                319,596                             -                319,596                              -                  319,596                         - 100.00%

76605A - CW Deferred Maintenance                               -            13,227,072           13,227,072                 427,384           13,654,456               3,793,650                  898,376          8,962,430 34.36%

736606 - Parking Garage                               -            20,000,000           20,000,000                             -           20,000,000                              -                              -        20,000,000                              - 

720100 - Program Management - AECOM                               -            11,610,481           11,610,481           (10,878,699)                731,782                  693,166                      5,863               32,753 95.52%

720100 - Program Management - Other                               -              2,823,009             2,823,009             (2,823,009)                           -                              -                              -                         -                              - 

736601 - Contingency                1,166,180            13,955,316           15,121,496                             -           15,121,496                              -                              -        15,121,496                              - 

Sub-total              31,450,000            31,723,903           63,173,903           (13,274,324)           49,899,579               4,486,816               1,295,203        44,117,560 11.59%

TOTALS            425,000,000                             -         425,000,000                             -         425,000,000             36,551,356           320,553,030        67,895,614 84.02%

2015 Bond Program

Preliminary Report as of October 31, 2021
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Generation Park  - 726601

904605 - 2015 Revenue Bond - 726601 6,787,977              -                           6,787,977         -                            6,787,977         -                             6,787,977              -                        100.00%

929603 - Operational - 726601           8,843,556              -                           8,843,556         -                            8,843,556         -                             8,824,538              19,018              99.78%

901609 - 2015 Bond - 726601 6,368,466              (1,000,000)           5,368,466         -                            5,368,466         305                        3,893,327              1,474,834         72.53%

901610 - Generation Park Site Infrastructure - 726601 4,000,000              -                           4,000,000         -                            4,000,000         -                             3,991,275              8,725                99.78%

901610 - Generation Park Parking Lot - 76601A 3,521,892              -                           3,521,892         -                            3,521,892         1,657,963              981,064                 882,866            74.93%

TOTALS 29,521,892            (1,000,000)           28,521,892       -                            28,521,892       1,658,268              24,478,181            2,385,443         91.64%

Generation Park 
Preliminary as of October 31, 2021
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 Central 

F22001 - CC - Central Misc. -                              10,000                    10,000                    -                                                  10,000 -                              -                              10,000                                                  - 

F22005 - CC - C45 Dow Classroom Tables -                              5,914                      5,914                      -                                                    5,914 5,914                      -                              -                              100%

F22009 - CC - C34 Flag Pole Remove and Reloc -                              5,436                      5,436                      -                                                    5,436 5,436                      -                              -                              100%

F22010 - CC - CPET Lab Upgrade -                              16,841                    16,841                    -                                                  16,841 16,841                    -                              -                              100%

F22016 - CC - C26 Air Compressor -                              21,835                    21,835                    -                                                  21,835 21,835                    -                              -                              100%

F22017 - CC Cafa Furniture Reupholstering -                              14,413                    14,413                    -                                                  14,413 14,413                    -                              -                              100%

Sub-total -                              74,438                    74,438                    -                              74,438                    64,438                    -                              10,000                    87%

North

F22002 - NC - North Misc -                              10,000                    10,000                    -                                                  10,000 4,261                      -                              5,739                      43%

Sub-total -                              10,000                    10,000                    -                              10,000                    4,261                      -                              5,739                      43%

South

F22003 - SC - South Misc. -                              10,000                    10,000                    -                                                  10,000 -                              -                              10,000                                                  - 

F22013 - SC - S7.118/143 Tier 1 Upgrade -                              30,303                    30,303                    -                                                  30,303 -                              -                              30,303                                                  - 

F22018 - SC Cafa Furniture Reupholstering -                              6,107                      6,107                      -                                                    6,107 6,107                      -                              -                              100%

Sub-total -                              46,410                    46,410                    -                              46,410                    6,107                      -                              40,303                    13%

 Generation Park  

F22008 - GEN - Gen Park Furniture -                              6,216                      6,216                      -                                                    6,216 6,216                      -                              -                              100%

Sub-total -                              6,216                      6,216                      -                              6,216                      6,216                      -                              -                              100%

District

F22004 - DIST - Campus Misc. -                              10,000                    10,000                    -                                                  10,000 3,501                      -                              6,499                      35%

F22007 - DIST- College Wide ADA Compliance -                              150,000                  150,000                  -                                                150,000 -                              -                              150,000                                                - 

Sub-total -                              160,000                  160,000                  -                              160,000                  3,501                      -                              156,499                  2%

Contingency (720700) -Major Repairs 350,000                  (297,064)                 52,936                    -                                                  52,936 -                              -                              52,936                                                  - 

Sub-total 350,000                  (297,064)                 52,936                    -                              52,936                    -                              -                              52,936                                                  - 

 TOTALS                   350,000 -                                                350,000 -                                                350,000                     84,523 -                                                265,477 24%

Repair and Renovation
 Report as of October 31, 2021




